Site Name: Operational Period: -
- U.S. EPA Region 6

Task Order 62 CES Environmental Date: 2.5-2015 _ DAILY WORK ORDER
Branch: Federal gir\;iz:::nf Response mergency and Rapid Response Service
WORK AUTHORIZED: ‘

Continue to pump water on site as necessary, depending on rainfall.
Continue development of profiles and disposal of sludge, liquids, and solids.
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461 | On-Scene Coordinator: i. ERRS Response Manager
Contract Number: EP - $6-07-02 Gary Moore, USEPA | LeRoy Gassidey, CB&I Federal
Task Order: 062 Date: 2.5.2015 Time:1700 Date:2.52015  Tme:1700
PERSONNELON-SITE:  arv | Used  Unses  [CQUIPMENT ON- ary USED  Unused
Response Manager 1 1 - Pick —up Truck - 2 2 T
Foreman___ _ 1 . 1__ Generator 1 _1" 1
' Health and Safety Manager 0 0 Trash Pumpsu o | o .
Truck Driver/Equip Op _1 | 1 PD 1 1 i
Laborer 2 | 2 i Frac Tank w Liner 4
L S R " 1 {
ERETEERSS E=SS | . Washer -
PERSONNEL OFF-SITE Open Top Roll Off 8 8
Subcontract Manager 1 |1 _- o | vacuum Truck Air Mover 1 1 a
Transport and Disposal Coord 1 1 Carbon Vapor Unit - 1 - 1 - _
Field Cost Accountant 1 1 Skid Steer - 1 o 1
_ Vacuum Boxes 21 | 21 _
9,000 b Overhead Lit 1 | 1
Storage Trailer - 1 .1
Myers (Bean) Pump . 1 . 1 .
E ] Air Compressor. 1 1. o

ORK ACCOMPLISHED / AMENDMENTS (oroblem areas, general comments, summary )(Input for day’s 1, 900-5Pon5):

The RM coordinated site activities with the Foreman, processed invoices, and completed the health/safety and
IOperationa! daily paperwork. He continued discussions with the OSC on operational planning and the field
categorization data.

The T&D Coordinator working on pricing and transportation questions for S T 1 and S T 6. She continues to work on a
waste approval for N OT 8 sludge and review of the field categorization data export.
The Subcontract Administrator received formal bids for S T 1 and S T 6. Finalized change orders for Lonestar Ecology
LLC for NOT 7 and FT 109;1 . Continued to process invoices.
The crew completed removal of sludge from S T 8 filling one vacuum box.

i o

losc Date:2/6/15 Time:0915 R

o = e .___ ____..‘. o
Q CO« & Date: 2.6.2015 Time: 1100
I\'\_/

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Complete the removal of sludge from S T 8. Remove sludge from FT 1002 to VB 2564. Prepare for Lonestar N OT 7
removal on Monday. Prepare for crane operation on Monday. Clean Vacuum Truck Air Mover.

Continue tagging of waste groups and cleaning of the warehouse trench. -
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